
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

The purpose of this amendment is to:

A. Make changes to the Plans and Specifications as detailed on the SF30 Block 14 Continuation Page.

B. Provide answers to contractors questions. (FOR INFORMATION ONLY)

C.Note:  Bidders must acknowledge receipt of this amendment by the date specified in the solicitation (or as amended) by one of the
 following methods:  In the space provided on the SF1442, by separate letter, or by telegram, or by signing the block 15 below. FAILURE TO
 ACKNOWLEDGE AMENDMENTS BY THE DATE AND TIME SPECIFIED MAY RESULT IN REJECTION OF YOUR BID IN ACCORDANCE WITH THE
 LATE BID, LATE MODIFICATIONS OF BIDS OR LATE WITHDRAWAL OF BIDS (FAR 14.304).

1. CONTRACT ID CODE PAGE OF  PAGES

J 1 4

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY 13-Jan-2006

16B. UNITED STATES OF AMERICA15C. DATE SIGNED15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR  (No., Street, County, State and Zip Code) X W912DS-06-B-0001

X 9B. DATED (SEE ITEM 11)
09-Dec-2005

10B. DATED  (SEE ITEM 13)

9A. AMENDMENT OF SOLICITATION NO.

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

X The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offer  is extended, X is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: 
(a) By completing Items 8 and 15, and returning 1 copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN  
REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, 
provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
 CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying 
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT:   Contractor is not,   is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter
 where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

0005

2. AMENDMENT/MODIFICATION NO. 5. PROJECT NO.(If applicable)

6. ISSUED BY

3. EFFECTIVE DATE

13-Jan-2006
CODE

USA  ENGINEER DISTRICT, NEW YORK
ATTN:CENAN-CT ROOM 1843  
26 FEDERAL PLAZA
NEW YORK NY 10278

W912DS 7. ADMINISTERED BY  (If other than item 6)

4. REQUISITION/PURCHASE REQ. NO.

CODE

See Item 6
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         
SUMMARY OF CHANGES   
 
 
SECTION  SF 30 - BLOCK 14 CONTINUATION PAGE  
 
 
 
The following have been added by full text:  
        AMENDMENT 0005 
 
The following changes shall be made to the specifications and plans. 
 
1-SPECIFICATIONS: 
A)-‘Solicitation, Offer, And Award”, Standard Form 1442 paragraph 13 D:  revise 90 to 15 
 
B)-Section 00800 Special Contract Requirements 
 
Paragraph 4 subparagraph b page 59 of 103; Revise paragraph b with the new paragraph below: 
 
“b.     Contractor shall take out and maintain Sudden and Accidental pollution coverage for Contractor's 
pollution legal liability, including clean up, with a limit of not less than $10 million per occurrence for 
bodily injury and property damage liability tailored to the specific exposures as they relate to the 
Mitigation Project.  The policy shall be on an occurrence form and shall provide coverage for bodily 
injury and damage occurring under water, on land, and airborne.”    
 
Paragraph 4 subparagraph d page 59 of 103; add  “New Jersey Turnpike Authority” as an additional 
insured. 
 
 
2-QUESTIONS AND ANSWERS 
The following questions and answers are provided for information only.  Nothing contained below 
amends or revises any provision of the solicitation 
 
The New York District has received questions about the contract 
 
1-Question: Contract drawing G-002, Note #13 the first sentence states “ Heavy equipment used in 
grading operation must operate on timber marsh mats.”  The remainder of the note requires that there is to 
be no equipment on the final grade.   The specification section 00800- Special Contract Requirements, 
Article 1- Commencement, Prosecution, and Completion of Work, paragraph f, this paragraph indicates 
all low ground pressure machines and trucks.  Is It the intent of the Corp. to limit travel across the 
wetlands to the Timber Marsh mat Roads or would alternate low ground pressure equipment / Haulers be 
allowed to traverse the site off the Timber Marsh Mat Roads 
 
Answer: The Timber Marsh Mat Roads as depicted on the drawings and as discussed in Note 2 on Plan 
Sheet C-117 (Sheet 19 of 50) are to provide a means of traversing the marsh while protecting the marsh 
substrate.  As indicated the location of the Timber Marsh Mat Roads are for reference only and may be 
adjusted during excavation to provide access for grading and hauling.  The use of low ground pressure 
equipment during excavation, grading and hauling will most likely require the use of timber mats as well.  
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The final intent of Note 13 is to prohibit any mechanized equipment from crossing areas that have been 
graded and are ready for planting to eliminate rutting and damage to the planting surface. 
 
2-Question: Addendum #2 under the “Notes for Price Schedule” item #5 states “ If the award of Optional 
Items 0002AA – 0002BL does not occur prior to the Notice to Proceed or within 30 days of Notice to 
Proceed, 260 calendar days will be added to the completion date of the contract to accomplish the work 
covered by the Optional Items”.  This statement indicates that the work may be concurrent or it may be 
separate, whereas Area “B” is completed after Area “A” is complete.  The cost of the project is affected 
depending on which way the project is to be let.  If area “A” and “B” are concurrent or separate.  Please 
indicate, if possible, which way to bid. 
 
Answer:  Project is to be bid as indicated, base contract with options. 
 
3-Question: Specification section 00800 - - Special Contract Requirements, Article 4, Insurance Procured 
by the contractor and the Port Authority, Paragraph B, Indicates that the contractor shall take out and 
maintain Pollution Legal Liability Insurance.  Pollution Legal Liability Insurance is not a policy that can 
be procured unless you are the owner of the property.  Pollution Liability Insurance we can provide, the 
Legal Liability we cannot.  Will the Pollution Liability Insurance suffice for the contract? 
 
Answer: See Amendment No. 5, paragraph revised 
 
4-Question: The project is being bid on January 18, 2006 with 90 days to award.  This would take us to 
approximately April 18, 2006 for award.  The project will require Contracts signing, Mobilization and set 
up.  Assuming a month to accomplish obtaining signed contracts, mobilize and setup we are looking at 
beginning excavation approximately +/- May 18, 2006.  The end of the planting season for plugs is July 
15, 2006 and there is no fall planting season per the amendment #4.  This provides approximately 44 
working days to have the excavation complete and the plantings installed.  Is this the timeline that the 
Corps. Is looking at?  I don’t believe that the work can be completed in this time frame.     
 
Answer:  While the contract allows 90 days to award, the Government intends to award the contract 
within 15 days of receipt of bids See Amendment No. 5 for changes to Standard Form 1442 “Solicitation, 
Offer, And Award”. 
 
5-Question:  -the 7/15/06 end date for low marsh plantings means the job needs to be done by 6/15/06. 
Since the job has a 270 day schedule this conflicts with the planting restriction. If excavation continues to 
meet the 270 day schedule and it can not be planted until next spring the marsh area will become 
unsuitable for planting at all. It would seem that you need to rethink the schedule to coordinate it with the 
landscaping or cost will rise and damage claims will be moving at a fast pace on this job. 
 
Answer:  Planting restriction pertains to work within the marsh.  Excavation and planting within the 
marsh must be completed by July 15th.  Grading, topsoiling and planting of Placement Areas are 
allowable beyond July 15th and is anticipated to include the Fall Planting Season for Trees and Shrubs. 
While the contract allows 90 days to award, the Government intends to award the contract within 15 days of receipt 
of bids See Amendment No. 5 for changes to Standard Form 1442 “Solicitation, Offer, And Award. 
 
  
 
 
SECTION 00010 - SOLICITATION CONTRACT FORM  
                The offeror acceptance period has decreased by 75 from 90 to 15.  
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(End of Summary of Changes)  
 


